SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:08 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 535  Const Calendar Day: 316 Date: 16-Apr-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Painting of main Cable & suspender ropes

- Cable wrapping

- Cable punch-list work

Today | was inspecting Mike Draper’s crew on Cable wrapping & Roger Ruiz’s crew on prep work for
removal of the North main-span catwalk. Also, | did some suspender rope inspection & punch-list
inspection.

- At 07:00, | arrived at the pier-7 office.

- From 07:00 until 07:30, | spoke with Warren Collins & Roman Granados to give them an update of work
this past weekend.

- At 07:45, | arrived on the bridge.

- Throughout the shift, | mainly focused inspection on the Cable wrapping near PP 102S. | intermittently
checked on Cable punch-list work & prep work for catwalk removal. See below for details of the work
performed today.

Cable wrapping near PP 102S:

- The protective plastic covering the zinc paste was removed, & zinc paste was added to the Cable where
the plastic disturbed the paste.

- Hand wrapping was done working uphill throughout the shift.

- 1 butt splice was done today. Note: No Cadwelds were at the butt splice. They will be added later.

- By the end of the shift, about 250mm of wrapping was done.

- One of the S-wire tails was terminated by wrapping around the cable band (CB) bolt at the top of the CB.
- One of the S-wire tails was terminated with wedges.

- Wrapping was completed by 15:00.

- After wrapping was completed, the crew went back & added Cadwelds atop the Cable at the S-wire butt
splices.

Catwalk removal:
- Roger’s crew worked most of the shift on prep work for North main-span catwalk removal.

Inspection of suspender ropes:
- 1 did inspection of suspender ropes from a man basket on the Manitowoc 888 crane today.
- On PPs 56N, 58N, 60N, 62N, 64N, & 66N, | was able to inspect the full length of ropes above separator
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#2 (inboard & outboard sides). No broken wires were noticed.

- At 16:30, | left the bridge.

- From 16:40 until 17:30, | wrote my diary for the day, checked email, & updated the Cable punch-list.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM AARON DAVID 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO ANGUIANO 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00 10.00 D
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